

1 BILL NO. S-82-09- 43

2 SPECIAL ORDINANCE NO. S- 185-82

3 AN ORDINANCE approving Change Order  
4 No. 1 and Final, Resolution No. 1025-81,  
5 South Dellwood Park, in connection  
6 with the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF  
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 and Fine, Resolution  
10 No. 1025-81, South Dellwood Park, with Brooks Construction Co.,  
11 Inc., in connection with the Board of Public Works, for:


12 the reduction of length and realignment  
13 of pipe in the field, causing reduction in  
14 the amount of street surface restoration;

15 involving a net decrease in the amount of Three Thousand Thirty-  
16 Eight and 80/100 Dollars (\$3,038.80), as more particularly  
17 set out in the specifications, which is on file in the Office of  
18 the Board of Public Works and is by reference incorporated herein,  
19 made a part hereof and is hereby in all things ratified, confirmed  
20 and approved.

21 SECTION 2. That this Ordinance shall be in full force  
22 and effect from and after its passage and any and all necessary  
23 approval by the Mayor.

24   
25 Councilmember

26 APPROVED AS TO FORM  
27 AND LEGALITY

28   
29 Bruce O. Boxberger, City Attorney  
30  
31  
32

Read the first time in full and on motion by Stier,  
seconded by Bradbury, and duly adopted, read the second time  
by title and referred to the Committee Regulation (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on                     , the                      day of  
                    , 19            , at                      o'clock                      M., E.S.T.

DATE: 9-28-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Stier,  
seconded by GiaQuinta, and duly adopted, placed on its  
passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>BRADBURY</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>BURNS</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>EISBART</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>SCHMIDT</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>SCHOMBURG</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>SCRUGGS</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>STIER</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>
<u>TALARICO</u>	<u>✓</u>	<u>          </u>	<u>          </u>	<u>          </u>	<u>          </u>

DATE: October 12, 1982

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,  
Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ ~~(SPECIAL)~~

~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. 8-185-82

on the 12th day of October, 1982.

ATTEST:

(SEAL)

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on  
the 13th day of October, 1982, at the hour of  
11:30 o'clock A M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 18th day of October  
1982, at the hour of 9 o'clock A M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

BILL NO. S-82-09-43

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 and Final, Resolution  
No. 1025-81, South Dellwood Park, in connection with the Board  
of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

JAMES S. STIER, CHAIRMAN

BEN A. EISBART, VICE CHAIRMAN

VICTURE L. SCRUGGS

MARK E. GIAQUINTA

DONALD J. SCHMIDT

10-12-82  
DATE 10-12-82 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

Change Order No. 1 (Final)

Resolution No. 1025-81

Board Order No. 114-81

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Realignment of pipe in field allowed reduction in restoration  
of street surface; existing stub found which reduced total length of pipe required.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

  
Terry L. Atherton Chief Water Engineer

Charge Order No. 1 (Final)  
Project No. Res. No. 1025-81  
Name of Project South Dellwood Park, Water Main

Resolution No. 1025-81  
Board Order No. 114-81  
Date August 30, 1982

To: Brooks Construction Co., Inc.  
(Contractor)

72-82-23  
9/8/82

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	122 L.F.	6" D I. Water Main	\$ 7.90	\$ 963.80	
10.	38 L.F.	Concrete Street Restoration	38.15	1449.70	
12.	28 L.F.	Concrete Driveway Restoration	13.60	380.80	
14.	326 L.F.	Top Soil & Seed	0.75	244.50	

RECEIVED

SEP 2 1982

Fort Wayne Water Utility  
The sum of \$3,038.80 is hereby ~~deducted~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 40,912.65
Current Contract Price Adjusted by Previous Change Order	\$ 40,912.65
New Contract Price Including This Change Order	\$ 37,873.85

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be Unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: July C. Abbott (Chief Water Engineer) Date Aug. 30, 1982

Accepted by: James E. Brooks (Contractor) Date Aug 31, 1982

Approved by: Bob Bolle (Director of Water Resources) Date Sept. 2, 1982

Approved by: Philip C. Haskins (Chm. Bd. of Works) Date 9-8-82

Robert Anderson (Member Bd. of Works) Date 9-8-82

Betty R. Collins (Member Bd. of Works)

Attested by: Sandra Kennedy (Clerk) Date 9-8-82

1

TITLE OF ORDINANCE CHANGE ORDER #1, RESOLUTION 1025-81, SOUTH DELWOOD PARK *S-82-09-42*

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Reduction of length and realignment of pipe in the field  
caused the cost of the project to be decreased. The realignment also reduced the  
amount of street surface restoration to be done.

EFFECT OF PASSAGE decrease in cost

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Decrease \$3,038.80

ASSIGNED TO COMMITTEE \_\_\_\_\_